



## IC PROJECT REPORTING TEMPLATE AS PART OF THE STRATEGY AND PROCESS ON HOW THE IC REVIEWS AND ANALYSES ICD PROJECTS

**Project Title:** European Commission support for implementation of the International Plant Protection Convention (IPPC)

**Reporter:** Brent Larson

**IC Member in charge:** Olga Lavrentjeva

**Project Code (if applicable):** GCP/GLO/725/EC

**Submitted Date:** 2019-10-14

### IC PROJECT REPORTING TEMPLATE

To be filled in by the submitter	<b>1. Project Profile</b>	
	<b>Recipient Region(s)/ Countries</b>	Global
	<b>Donor/ Resource Partner</b>	EC
	<b>IC Representative (if applicable)</b>	N/A
	<b>IPPC Secretariat Representation (if applicable)</b>	Brent Larson, LTO
	<b>RPPO Representation (if applicable)</b>	N/A
	<b>Collaboration / Participating Organizations</b>	FAO: Implementing Agency (IPPC Secretariat)
	<b>Project Budget (detailed funds and/or in-kind)</b>	EUR 1,131,140 €
	<b>Project Timing</b>	2017-01 - 2019-12
	<b>2. Project Scope and Relevance to the IPPC and main outputs (max 200 words)</b>	
	The project is directed to enable developing contracting parties to have an improved ability to implement the IPPC, key ISPMs and CPM recommendation to enable safe trade and dispute avoidance.	
	It is expected that to bring together the Standard Setting and the Implementation Facilitation units to work on a common platform and objective.	
	<b>3. Project Supporting Materials [e.g. hyperlinks]</b>	
<ol style="list-style-type: none"> <li>1. <i>Support to Contracting parties to improve their ability to implement the IPPC and ISPMs : selection of expertise for technical resource development and training and development of two manual (one guide on surveillance and the other on pest status determination)</i></li> <li>2. <i>Support to Contracting parties to participate in the IPPC meeting. Participants from developing contracting parties have been financed to attend IPPC meetings (At least, 120 for CPM , 30 for IPPC regional workshops and 21 for IC and SC Meetings)</i></li> <li>3. <i>Two EWG were consider for the developement of ISPMs</i> <ul style="list-style-type: none"> <li>- <i>Revision of ISPM 8 Determination of pest status in an area (2009-005)</i></li> <li>- <i>Guidance on pest risk management (2014-001)</i></li> </ul> </li> </ol>		

To be filled in by the assigned IC member and revised by the IC	<b>4. List project technical resources (i.e. guides, training materials, tools) that could be useful and used by other stakeholders</b>
	<i>The project plans to produce the following technical resources:</i>
	<ul style="list-style-type: none"> <li>• <i>Guide on Pest Risk Communication (2017-046)</i></li> <li>• <i>Guide on Pest Status(2017-039)</i></li> <li>• <i>Symposium on Pest Free Area</i></li> <li>• <i>Draft ISPM</i> <ul style="list-style-type: none"> <li>- <i>Determination of pest status in an area(2009-005)</i></li> <li>- <i>Pest risk management for quarantine pests (2014-001)</i></li> </ul> </li> </ul>
	<b>5. Provide a list of project experts that could be recommended to other stakeholders and describe why</b>
	<i>Project experts are identified as participants in IC and SC meetings as well as :</i>
	<ul style="list-style-type: none"> <li>- <i>WG meeting (Guide on Pest Risk Communication and Guide on Pest Status)</i></li> <li>- <i>EWG meeting (Pest risk management for quarantine pests (2014-001)and Determination of pest status in an area(2009-005)</i></li> </ul>
	<b>6. Describe successes and challenges that could be promoted for the benefit of other stakeholders</b>
	<i>Global symposium (Japan)</i>
<ul style="list-style-type: none"> <li>- <i>Presentation</i></li> <li>- <i>Posters</i></li> <li>- <i>Meeting Report</i></li> </ul>	
<b>7. List targeted beneficiaries [i.e. regions, countries, RPPOs, NPPOs and other institutions]</b>	
<ul style="list-style-type: none"> <li>- <i>Organisation managing PFAs</i></li> <li>- <i>NPPOs</i></li> <li>- <i>RPPOs</i></li> <li>- <i>EU DG-Trade and EU DG-Sante</i></li> <li>- <i>FAO Regional plant protection officers.</i></li> </ul>	
<b>8. List actions to be taken and describe IPPC network involvement [i.e. the technical resources to be reviewed by the IC; the experts curriculum to be reviewed by the IC; the successes and challenges of the project to be reviewed by the IC, possible project collaboration with the relevant IPPC governing bodies, subsidiary bodies or other committees].</b>	
<i>The project implementation contribute to network involvement of IPPC community:</i>	
<ul style="list-style-type: none"> <li>- <i>Participation to CPM and side events (representative of Countries)</i></li> <li>- <i>IC and SC meetings(representative of Regions)</i></li> <li>- <i>EWG and WG (Experts)</i></li> </ul>	
To be filled in by the assigned IC member and revised by the IC <u>once</u> outputs have been reviewed by the IC	<b>9. Communication plan: on the basis of answers to questions 7 and 8, develop a detailed and targeted communication plan [indicate communication actions to be undertaken and stakeholders to be targeted and means for doing so].</b>
	<ul style="list-style-type: none"> <li>- <i>Substantive project reports prepared by project experts, consultants or subcontractors will be deposited on the IPP</i></li> <li>- <i>Report presented to IC or SC and posted on the IPP</i></li> <li>- <i>Flyer and factsheet distributed in CPM</i></li> <li>- <i>Organization of Side Events</i></li> <li>- <i>Communication in Social Media (Facebook , Tweeter etc.)</i></li> </ul>