



2022 Work Plan of the Implementation and Facilitation Unit

(2020-11-30 IFU and IC reviewed and noted)

Strategies: The Implementation and Capacity Development (ICD) objectives will be achieved by:

1. Focusing on global impact in order of priority: international, regional and national
2. Continuing building strong quality-oriented team that supports and implements innovative ideas
3. Strengthening cooperation with relevant stakeholders to maximize resources to deliver ICD activities
4. Plan work according to allocated resources and mobilize resources as needed.

Main activities and outputs¹:

- **Governance:** CPM-16 (2022), Bureau, SPG and CPM FGs (POARS (DA)) & e-Commerce (DA) are supported. POARS study is finalized and published.
- **IPPC Secretariat initiatives** are supported: FAO-One Health, TFRM, CTM.
- **IC is supported** including face to face/virtual meetings, IC Sub-groups: IRSS and NROs, IC Teams: Cont. Resources, e-Commerce, F S&I, G&TM, PCE, Projects, TFT, TR4 and Web.
- **List of ICD topics** is managed and adjustments with IC recommendations submitted to CPM.
- **IFU communications** work plan is developed and implemented including webinars, announcements, calls, news and publications.
- **ICD web-based information** is updated once a year. Contribute to the redesign of the IPP. Contributed resources managed. Interface improved to published G&TM.
- **Guides and training material:** Guides published: Contingency planning, e-Commerce and ISPM 15. Four E-Learning courses launched: Pest Risk Analysis, Export Certification, Inspection and Surveillance. All courses are supported by tutoring (including PRA). Work will be initiated on Plant Health Officer Curriculum, Risk Based Inspection and Pest Free Area E-Learning course. Draft specifications are developed for 4 topics (Risk Based Inspection, Authorization, NROs Revision and PCE training).
- **Projects managed** (or phytosanitary input provided): China, COMESA, EU: Implementation, EU: IRSS, EU: 9 PCEs (COMESA countries), EU: SF, and Japan. Backstopping for FAO projects.
- **IRSS** is managed for the entire IPPC Secretariat, calls for topics are made. Resource Mobilization plan and Communications plan are implemented. Three-year work plan is implemented (2022-2024)².
- **PCEs³** are managed and conducted in three COMESA countries (\$EU), Cambodia (\$China), Senegal (\$GIZ) and Sierra Leone (\$COLEACP). PCE is completed in Nepal (\$WB). Additional opportunities to conduct PCEs are explored. A study on CPs needs is conducted. RM and Communications plan are implemented. A PCE Facilitator training and renewal plan is developed. PCE tool is modernized⁴.
- **Emerging pests** participate in FAO FAW Secretariat activities: FAO/IPPC Technical Working Group.
- **STDF Project:** Project Proposal Grants and Project Grants reviewed and supported.

¹ Subject to the staff resources, as provided in the IFU Unit Staff at <https://www.ippc.int/en/publications/85686/>

^{2&3} Underlined activity is not currently resourced and current funding for IRSS stops in May 2022

⁴ Subject to change, depending on donors

- **ICD Procedures that are updated are included in the ICD Manual** annually and the 2021 version is published in January.
- **Dispute settlement** Assistance is provided as requested.
- **IPPC Regional workshops:** participate in preparatory meetings to develop the agenda and presentations and at least one RW is organized and delivered by IFU.
- **Training** Advanced training (One Road-face-to-face (or virtual) workshop) is organized and delivered. Field demos (Physical via LoA China) are set up in Sri Lanka (Fruit fly) and Cambodia (TR1 & 4).
- **External Cooperation** is maintained or developed with various organizations: EC, CABI, COLEACP, EFSA, IICA, IPRG, GEA, STDF, UNICC, UPU and WCO.